Rpt-ID: RCPESPRJ Georgia Date: (7/07/2015
User: vepps Department of Transportation Page 1 of 7

Estimate Summary By Project
Contract ID: B14648-13-000-0 Estimate Number: 0014 Pay Period: 05/01/2015

to 05/29/2015

Contract Location: Time Allowed: 423  Days
SR 236 (LAVISTA RD) AT OAK GROVE RD AND AT OAK ROAL Elapsed Calender Days: 423  Days
Percent Time: 100.00
District: 7 Area: 01
Contractor:

CMES, INC. Date Let: 09/20/2013

6555 MCDONOUGH DRIVE Date Awarded: 10/04/2013
Date Contract Executed: 10/31/2013
Date Notice to Proceed: 11/04/2013

NORCROSS GA 30093 Date Work Began: 02/24/2014

Phone: (770)982-1905 Date Time Stopped: 12/31/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $1,545,677.58 Counties:

Original Contract Amount $1,483,377.55 DeKalb

Funds Available $126,808.30

Percent Complete 91.80%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008374 $1,545,677.59 $1,483,377.55 $126,808.31 91.80% $21,141.33

Chief Engineer
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Project Number:
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0008374

SR 236 - INTERSECTION IMPROVEMENTS

CSSTP-0008-00(374)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,135,095.41
$283,773.87
$1,418,869.28

$1,418,869.28

$1,418,869.28

Prev to Date
$1,118,182.35

$279,545.60

$1,397,727.95

$0.00 $0.00
$1,397,727.95

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,397,727.95

Total Payable:

This Estimate

$16,913.06
$4,228.27
$21,141.33
$0.00
$21,141.33
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$21,141.33



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14648-13-000-0 Estimate Number: 0014

Date: 07/07/2015
Page 3 of 7

Pay Period: 05/01/2015
to 05/29/2015

Project Number 0008374

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 1,031.000 1,239.440
MATL & H LIME 81.000 .000
1,239.440 $.00 $100,394.64
0040 413-1000 BITUM TACK COAT GL 628.000 802.000
3.000 .000
802.000 $.00 $2,406.00
0045 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 3,106.000 4,286.331
6.000 .000
4,286.331 $.00 $25,717.99
Category Amount: $0.00 $128,518.63
Category Number: (0030 CONCRETE
0050 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 153.000 225.212
33.000 .000
225.212 $.00 $7,432.00
0055 441-0104 CONC SIDEWALK, 4 IN SY 1,847.000 1,993.346
27.000 .000
1,993.346 $.00 $53,820.34
0060 441-0108 CONC SIDEWALK, 8 IN SY 354.000 380.366
36.000 .000
380.366 $.00 $13,693.18
0065 441-4030 CONC VALLEY GUTTER, 8 IN SY 60.000 110.055
32.000 .000
110.055 $.00 $3,521.76
0070 441-6022 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF 2,253.000 2,474.000
11.000 .000
2,474.000 $.00 $27,214.00
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Pay Period: 05/01/2015
to 05/29/2015

Project Number 0008374

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 CONCRETE
0075 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 1,318.000 1,368.000
13.000 .000
1,368.000 $.00 $17,784.00
Category Amount: $0.00 $123,465.28
Category Number: (0020 DRAINAGE
0105 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 919.000 857.750
24.000 32.750
890.500 $786.00 $21,372.00
0130 668-2100 DROP INLET, GP 1 EA 9.000 9.000
1800.000 1.000
10.000 $1,800.00 $18,000.00
Category Amount: $2,586.00 $39,372.00
Category Number: 0070 EROSION PERMANENT
0140 700-9300 SOD SY 3,384.000 3,608.692
5.000 381.014
3,989.706 $1,905.07 $19,948.53
Category Amount: $1,905.07 $19,948.53
Category Number: 0050 SIGNING & MARKING
0235 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 122.000 101.250
16.000 10.750
112.000 $172.00 $1,792.00
0239 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 77.000 20.000
19.000 17.500
37.500 $332.50 $712.50
0245 636-2070 GALV STEEL POSTS, TP 7 LF 571.000 533.000
7.000 12.000
545.000 $84.00 $3,815.00



Rpt-ID: RCPESPRJ Georgia

Date: 07/07/2015

User: vepps Department of Transportation Page 5 of 7
Estimate Summary By Project
Contract ID: B14648-13-000-0 Estimate Number: 0014 Pay Period: 05/01/2015
to 05/29/2015
Project Number 0008374
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNING & MARKING
0250 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 30.000 30.000
90.000 1.000
31.000 $90.00 $2,790.00
0260 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 3,265.000 4,626.000
0.500 .000
4,626.000 $.00 $2,313.00
0265 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 306.000 263.000
4.750 36.000
299.000 $171.00 $1,420.25
0270 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 3,340.000 3,159.000
1.750 96.000
3,255.000 $168.00 $5,696.25
0279 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 510.000 880.000
0.250 .000
880.000 $.00 $220.00
0280 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 566.000 259.823
3.250 52.000
311.823 $169.00 $1,013.42
0320 654-1001 RAISED PVMT MARKERS TP 1 EA 50.000 63.000
3.000 .000
63.000 $.00 $189.00
0325 654-1003 RAISED PVMT MARKERS TP 3 EA 81.000 116.000
3.000 .000
116.000 $.00 $348.00
Category Amount: $1,186.50 $20,309.42
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Pay Period: 05/01/2015
to 05/29/2015

Project Number 0008374

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 SIGNAL
0330 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
62000.000 .200
1.000 $12,400.00 $62,000.00
1
0335 615-1200 DIRECTIONAL BORE - LF 580.000 478.000
12.000 49.040
527.040 $588.48 $6,324.48
3IN
Category Amount: $12,988.48 $68,324.48
Category Number: (0010 ROADWAY
0405 670-1900 INLINE PLUG - EA 2.000 3.000
800.000 .000
3.000 $.00 $2,400.00
8 IN
0410 670-2060 GATE VALVE, 6 IN EA 1.000 2.000
650.000 .000
2.000 $.00 $1,300.00
0415 670-2080 GATE VALVE, 8 IN EA 2.000 4.000
850.000 .000
4.000 $.00 $3,400.00
0440 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 3.000 4.000
500.000 .000
4.000 $.00 $2,000.00
Category Amount: $0.00 $9,100.00
Category Number: (0040 SIGNAL
0490 615-1200 DIRECTIONAL BORE - LF 35.000 102.000
15.000 .000
102.000 $.00 $1,530.00

5IN
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Estimate Summary By Project
Contract ID: B14648-13-000-0 Estimate Number: 0014 Pay Period: 05/01/2015
to 05/29/2015
Project Number 0008374
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 SIGNAL
0495 615-1200 DIRECTIONAL BORE - LF 225.000 271.000
35.000 .000
271.000 $.00 $9,485.00
6 IN
Category Amount: $0.00 $11,015.00
Category Number: (0010 ROADWAY
0530 702-0559 LIRIOPE MUSCARI - EA 38.000 26.600
50.000 11.400
38.000 $570.00 $1,900.00
BIG BLUE LILYTURF, 1 GAL
0550 500-3101 CLASS A CONCRETE CcY 5.000 6.000
875.000 .000
6.000 $.00 $5,250.00
0560 607-1000 MORTAR RUBBLE MASONRY CcY 70.000 65.268
375.000 4.731
69.999 $1,774.13 $26,249.63
0575 670-9920 REMOVE EXISTING FIRE HYDRANT EA 1.000 2.000
550.000 .000
2.000 $.00 $1,100.00
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 5,722.400
1.000 131.150
5,853.550 $131.15 $5,853.55
(IN #1)
Category Amount: $2,475.28 $40,353.18

Project Total Amount:

$21,141.33

$1,418,869.28



